

KGPL Fiori Build Plan — Closing the Z-Portfolio Gap

From the coverage audit of 23 July 2026: 285 Z-transactions, 61 print reports excluded (stay classic), 224 in scope, 122 already covered (54%). The remaining 102 gaps collapse into the phases below — roughly 4 new apps, 7 analytical queries, 2 standard-framework adoptions, and a migrate/retire bucket.

Phase 1 — Quick wins (low effort, ~days each)

Item	Retires	How
Min/Max Maintenance app	ZMINMAX	FE master-data app; wiring plan already lists minmax-master as not built
Misc-masters bundle (5 small FE views)	ZBANK ZBOE ZEXN ZSOL_ACCGRP ZINSPL0T	Same master-data app pattern as Shade/Truck/Transport masters
Credit/Debit Note query	ZCRDRNOTE ZCRDRPN	One analytical query
Route to standard Fiori (no build)	ZPR ZPOCLOSE ZPO_CLOSE ZRFQ ZQAR ZPDF ZSOL_AUTOPAY	Manage PO/PR/RFQ, Manage Inspection Lots, standard print/output, Manage Automatic Payments

Phase 2 — Core transactional gap (medium)

Item	Retires	How
Packing List app ■ scaffold already in repo	14 × ZPLIST01/02/03 + A/T/N/D	apps/packing-list + backend/packing-list-rap (committed). Plant param folds the IPL/HSM/N variants; create/change/delete as RAP static actions; soft-delete to ZPLISTD
Vendor Invoice Allocation app	ZVFORM ZVFORMS ZVK11	C-Form app pattern (ZVFORM2 table); ZVK11 goes to standard condition upload

Phase 3 — Analytics (medium, parallelizable)

Query	Retires
Sales Register (+ scheduled e-mail broadcast)	ZSALES ZSALESN ZSALESB ZSALESMAIL ZSOREG ZCUST
Extended Stock (1–2 queries on the PackedStock cube + material ledger)	ZASTOCK ZBSTOCK ZCMM001 ZMB5B ZMC46 ZDSTOCK ZCRP ZPEL
FI Ageing / Interest (2 queries; statements via standard apps)	ZFI005 ZFI007(T) ZFICAG ZFICSR ZFIGSR ZFIVSR ZFINT(1) ZFI_TDS ZQTDS ZCOMM
Misc registers (audit log, job-work challan, returns boxes, task list)	ZAUDIT_LOG ZJWCHLN ZCSD001 ZTASKLIST ZACTUAL ZPC01 ZWIP ZSCAND ZINVC_DS ZCDQD ZGISLIP

Phase 4 — Strategic framework adoption (high value)

- **SAP Document & Reporting Compliance (DRC)** — adopt the built-in India eInvoice / eWay Bill scenario of S/4HANA 2025. Retires the whole custom cockpit: ZEINV, ZEINV_CANC/_EXT/_SETUP/_UPDATE/_UPGRADE/_UPLOAD/_EWAY_BY_IRN, ZEWAY_CANC + 6 config transactions + tables ZEINV_AUDITLOG ZEINV_LOGIN ZEINV_CO_CODE ...
- Excise/statutory registers ride along: ZRG1 ZRG1N ZRG1TEX ZJ1IIN ZPUREG → DRC statutory reporting. ~19 transactions retired by configuration, zero custom code, vendor-maintained for future statutory changes.

This is a compliance project (config + cutover testing with the tax team), not an app build. Scope it separately; do not rebuild these as custom Fiori apps.

Phase 5 — Migrate / retire (non-Fiori)

- FI upload/BDC programs → **SAP Migration Cockpit / standard mass upload**: ZF02 ZFIEX ZFIGOI ZFIOP ZFICOI ZFIVT ZSAL_POST ZFIBRC ZBANK_VEND
- Remaining uploads → background automation classes (PO/OBD-automation pattern): ZIA01 ZSCANU ZV2 ZVLMOVE ZWMT0_UPLD ZEINV_UPLOAD

Sequencing & effort summary

Phase	Deliverables	Gap tcodes closed	Effort
1 — Quick wins	1 app + 5 mini-views + 1 query + routing	14	~1–2 weeks
2 — Transactional	2 apps (Packing List scaffolded)	17	~2–3 weeks
3 — Analytics	~7 queries	35	~2–3 weeks, parallel
4 — DRC adoption	Config project	19	separate project
5 — Migrate/retire	Migration cockpit + 2 automation classes	15	~1–2 weeks
Total		~100 of 102	

Phases 1–3 ≈ the size of one of the existing build waves (the current fleet is 30 apps + 11 queries), so it is a known quantity for the team. Phase 4 is the strategic decision — schedule it with the tax/compliance owner. After all phases, every non-print Z-transaction is either replaced by Fiori, absorbed by standard, or retired; the 61 print programs remain classic by decision.

Companion documents: coverage audit artifact (23 Jul 2026), FLP fix runbook (22 Jul 2026), apps/packing-list + backend/packing-list-rap scaffolds in the Fiori-Apps repo.