

KGPL Fiori Build Plan — Closing the Z-Portfolio Gap

Revised 23 Jul 2026 after Account Grouping went live. From the coverage audit: 285 Z-transactions, 61 print reports excluded (stay classic), 224 in scope. With the Packing List app and the Account Grouping master now LIVE on KSD, coverage is ~137 of 224. The reconciliation below replaces the first-pass plan: several 'quick-win apps' had no custom Z-table and route to standard (clean core), so Phase 1 collapsed to one app + one query.

Delivered & LIVE on KSD

Packing List app — 14 × ZPLIST01/02/03(+A/T/N/D) retired. RAP backend (ZPP_PACK), OData ZUI_PACKING_LIST_04, FLP tile. Write path VERIFIED (instance actions persist).

Account Grouping master (ZSOL_ACCGRP) — genuine custom master (tables ZSOL_ACCGRP + ZSOL_ACC_GRP). Class-free managed composition BO, ZUI_ACCGRP_04 published, FE app renders 91 groups in the FLP. Replaces tcode ZSOL_ACCGRP.

Credit/Debit Note query (ZC_CRDR_NOTE) — analytical cube+query over ACDOCA (ledger 0L); replaces ZCRDRNOTE, ZCRDRPN, ZCDQD. Active; consume via Query Browser / ALP. VERIFY the credit/debit BLART doc-type filter with the FI team.

Phase 1 — reconciled (route-to-standard, no build)

Re-classified after the field-dictionary review — these had no dedicated custom table and are met by standard SAP:

Z-tcode	Was	Standard target
ZMINMAX	Min/Max stock	Material master MRP (MARC-MINBE/MABST/EISBE) — Manage Material Master / Mass
ZBOE	Bill of Exchange	FI special-G/L B/E (F-36/FBW*); Manage Customer/Supplier Line Items
ZEXN	Custom invoice no.	Billing number range (VOFA/RV_BELEG) / Official Document Numbering
ZINSLOT	Inspection lot	Manage Inspection Lots / QA32 / QA02; results via built record-inspection-results-mass
ZPR / ZRFQ	Purchase req / RFQ	Manage Purchase Requisitions / Manage RFQs (ME5*/ME4* families)
ZPOCLOSE / ZPOCLOSE	Purchase order (an action)	Manage Purchase Orders delivery/final-invoice flags
ZQAR	QM inspection report	Manage Inspection Lots / Results Recording
ZPDF	Print / output	Standard output management (BRF+/Adobe) — print stays classic
ZSOL_AUTOPAY	Automatic payments	Manage Automatic Payments / F110

Work = FLP tiles for the standard apps + minor config; retire the Z-tcodes after training. See docs/PHASE1_ROUTE_TO_STANDARD.md.

Phase 2 — Core transactional gap (~1 week)

Item	Retires	How
Vendor Invoice Allocation app — BUILD	ZVFORM, ZVFORMS	Class-free managed master over ZVFORM2 ('ztable for cform') — clone the built C
ZVK11 — route to standard	ZVK11	BDC condition upload -> Set/Manage Prices (VK11/VK12) / standard condition mas

One master app on a now-proven pattern + one routing decision. Detail in docs/PHASE2_SCOPE.md.

Phases 3–5 — unchanged (summary)

Phase	Deliverables	Effort
3 — Analytics	~7 CDS analytical queries (Sales register, Extended stock, FI ageing/interest, etc, registers). Credit/Debit already done in	2.3 mths, register
4 — DRC adoption	Adopt standard India eInvoice/eWay (DRC): retires ~19 ZEINV*/ZEWAY*/Separate query by config. Compliance project with	Separate query by config
5 — Migrate/retire	FI upload/BDC programs -> Migration Cockpit / standard mass upload; remaining uploads -> background automation clas	remaining uploads -> background automation clas

After all phases, every non-print Z-transaction is replaced by Fiori, absorbed by standard, or retired. The 61 print programs stay classic by decision. Companion docs: PHASE1_ROUTE_TO_STANDARD, PHASE2_SCOPE, the coverage audit, FLP fix runbook, and the apps/ + backend/ objects in the Fiori-Apps repo (branch claud/fiori-apps-ui5-completeness-4bvlmp).